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Toronto & Hamilton Area
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This background report was prepared  
by Transport Action Ontario on behalf  
of the Move the GTHA collaborative  
and provides details and calculations to  
support the information given in the 
Move the GTHA report cited in the title. 

     DISCLAIMER:  
 
The costs and calculations in this workup are 
approximate, and are based on high-level estimates 
provided by government that are not always directly 
consistent with each other. Minor inconsistencies and 
errors are possible in this workup, but should not 
detract materially from the final conclusion. Cost 
overruns ( for example, the Toronto-York Subway 
extension) were not considered.
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1.  KILOMETRES OF RAPID TRANSIT PLANNED  
AND BUILT

The Big Move report released by Metrolinx in 2008 indicated 
that the current (2008) rapid transit network was 500 km and 
would grow by 1225 km (new transit lines as well as improve-
ments to existing lines) if the 25-year plan is implemented.  
We were able to closely verify these totals by adding up all the 
lengths of the proposed projects (please see spreadsheet in 
Section 4 for more information). In our compilation, the total 
km in place as of 2008 totalled 511 km and the planned new 
transit (new lines + improvements) after 25 years was 1242 km. 

As the differences are small, and for ease of understanding, 
this report will use the Metrolinx number of 1225 km new 
transit. To this would be added 61 km (3 existing subway lines 
with no improvements planned) for a network total of 1286 km. 

In 2014 and 2015, the province announced that Regional Express 
Rail will be implemented on all GO Rail corridors, including  
the full GO Barrie, Kitchener and Stouffville corridors, rather 
than stopping at an earlier point on those corridors as assumed 
in The Big Move. This adds a total of 109 additional km to the 
planned network total, which is therefore 1395 km, of which 
1334 km is new transit. 

The spreadsheet also breaks down the various projects into four 
groups summarized below:

Total km of new or upgraded transit post-2008 = 1334 km. 

Pre-2008 —  
no work since

Completed  
post-2008

Funded Not funded TOTAL

61 km 52 km 519 km 763 km 1395 km

4% 4% 37% 55% 100%

2.  WHY SHOULD WE INVEST?

The Move the GTHA report quantifies several of the benefits 
from implementing the 25-year rapid transit plan, taking data  
from The Big Move report, the modeling backgrounder and  
other references. 

2.1 Saving Time, Saving Money — Time and Value of Time 

 ○ Per page 59, average time spent commuting per person per 
day will be 32 minutes (0.53 hrs) less in 2031 if the 25-year 
plan is implemented, versus current trends. Based on a 
careful read of the backgrounders, this appears to be “per 
person”, not “per commuter.”

 ○ The average value of time as cited in Metrolinx Benefit Case 
Analyses is $13.02 per hour for transit users and automobile 
users, i.e. “per commuter”. In an email, Metrolinx advises  
that this value has now escalated to be $16.13 per hour in  
2014 dollars. 

 ○ If this value of time is to be used, it is necessary to estimate 
the population of transit and auto commuters in 2031.

 ○ Transit trips in 2031 will be 1.1 million during the morning 
peak period, representing 26.3% mode share. Total morning 
peak period trips are therefore 4.18 million.

 ○ Walking and cycling represent 12.5% (0.52 million trips), 
leaving 3.66 million morning trips by transit and auto users.1

 ○ Total commuting days is 260 per year.

 ○ Total time saved by transit and auto users is 504 million 
hours per year.

 ○ Average value of time saved for transit and auto users is 
$16.13 per hour.

Value of time saved by commuters in 2031 if 25-year RTP is 
built (versus current trends)

260 days × 0.53 hours per day × $16.13 per hour × 3.66 million 
commuters = $8.1 billion per year

1. The Big Move, pg. 59

http://www.metrolinx.com/thebigmove/Docs/big_move/TheBigMove_020109.pdf


4

2.4  Environment — Reduced GHG Emissions from Passenger  
Transportation

Ontario’s challenges in reducing GHGs in the face of population 
increases are substantial. The Modeling Forecast table in The 
Big Move report3 indicates the following: 

Annual greenhouse gas emissions from passenger 
transportation per person

Today 2.4 tonnes

RTP Forecast 1.7 tonnes
 
This represents a per capita reduction of 30%.

3.  DETAILED WORKUP ON SIZE OF FUNDING GAP

3.1  Summary

Capital Funding Gap (billion dollars)

Required From 
Prov. 

From Fed. 
(firm)

From Fed. 
(probable)

From 
Muni.

Gap

68.1 30.9 5.3 1.2 1.9 28.8

Yearly Operating and Rehabilitation Cost Gap (billion dollars 
per year)
2014 2022 2032 2042

Small 1.6 3.8 4.6

Cumulative Operating and Rehabilitation Cost Gap (billion dollars)

2014  2022 2032 2042

Small 6 33 78

2.2 Saving Time, Saving Money — Reduced Distance Traveled 
by Cars in 20312

 ○ Average distance travelled by car each day per person is 19 
km under the RTP forecast versus 25 km under the current 
trends, for a savings of 6 km per day.

 ○ Annual savings is 6 × 365 = 2190 km per person.

 ○ This can also be calculated using the vehicle kilometres trav-
elled information in the morning peak hour from the 
modeling backgrounder report in The Big Move report:

 ○ Total vehicle kilometres travelled in peak hour is 
14.4 million under the 25-year RTP scenario versus 
19.5 million under current trends, for a savings of  
5.1 million km.

 ○ The expansion factor to convert peak hour to annual 
is about 3.0 (peak hour to peak period) × 1160 (peak 
period to annual) = 3500

 ○ Total annual vehicle kilometres travelled reduction 
is 5.1 million × 3500 = 17.9 billion. Dividing by 
population of 8.6 million yields a per capita reduc-
tion of 2080 km per year.

Reduced distance traveled by cars if 25-year RTP  
is completed

2100 km per year per capita

2.3  Driving the Economy

CivicAction, in their “Your32” campaign, indicates that The Big 
Move plan is estimated to increase the region’s GDP by $110 to 
130 billion from 2012 to 2031. As numerous economic studies 
have indicated that investment in transit has a GDP multiplier of 
2–3 fold, and as the updated rapid transit investment is expected 
to be $68.1 billion, the CivicAction estimate appears reasonable 
and was accepted as is. 

2. The Big Move, pg. 58

3. The Big Move, pg. 58

http://civicaction.ca/
http://your32.com/
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3.2  Background

The Big Move was approved by the Metrolinx board and the 
provincial government in 2008. In 2013, Metrolinx published an 
Investment Strategy report that provided further detail on costs 
of some of the rapid transit projects, as well as detail on govern-
ment financial commitments to date. These two documents, 
plus other city, provincial and federal announcements in 
2014–2015, allow us to calculate what funding is needed for the 
full 25-year regional rapid transit program and how much has 
been committed to date.

There are two types of costs normally used for new rapid transit 
projects — capital costs and “all-in” costs. The latter includes 
capital, operating, maintenance and lifecycle rehabilitation. 
Metrolinx typically quotes capital costs, but uses all-in costs 
when determining the size and duration of new required 
revenue streams. This report will calculate the funding gaps for 
both capital and operating/rehabilitation costs.

3.3  Capital Cost Requirements, Committed and Gap

3.3.1  Initial Metrolinx Figure for Capital Cost Requirement
The capital costs for The Big Move projects were estimated at 
$50 billion,4 in 2008 dollars.5 This was over and above funded 
projects at that time (for example, Spadina Subway Extension, 
Mississauga Transitway, Acceleride).

3.3.2  Capital Cost Requirement — Adjustments and Final Amount
In the 2013 Investment Strategy document, Metrolinx provided a 
cost summary on the ten First Wave projects6 and detailed costs 
on each of the Next Wave projects.7 There were small differences 
in the costing basis versus that in The Big Move:

 ○ The Investment Strategy included the Spadina Subway 
Extension ($2.6 billion) and Mississauga Transitway ($0.3 
billion) as First Wave projects. These were cited in The Big 
Move but not included in the $50 billion.

 ○ The Metrolinx Investment Strategy included the Union 
Station Upgrade ($0.7 billion) as a First Wave project, despite 
not being cited in The Big Move.

Therefore the revised capital cost is $50 billion + $2.6 billion + 
$0.3 billion +$0.7 billion = $53.6 billion in 2008 dollars. 

Construction cost escalation between 2008 and 2014 would be 
at least 15%, resulting in a capital cost for the above projects of 
$61.6 billion in 2014 dollars.

In 2013, Toronto decided to replace the Scarborough RT project 
identified in The Big Move with a subway extension at higher 
cost. The incremental capital cost in 2014 dollars was estimated 
at $1.6 billion, to be funded by the feds ($660 million) and the 
City ($910 million).8

In 2014 and 2015, the province committed $13.5 billion to 
Regional Express Rail. The scope of RER is larger than was 
contemplated in The Big Move/Next Wave, where only $7.5 
billion was estimated ( = $8.6 billion in 2014 dollars), resulting in 
an incremental need for an additional $4.9 billion.

Total capital funding requirements = $61.6 billion + $1.6 billion + 
$4.9 billion = $68.1 billion in 2014 dollars. 

3.3.3  Provincial Capital Funding Committed
Per Metrolinx Investment Strategy, $16 billion has been commit-
ted for 10 projects in the First Wave, $13 billion from the 
province.3 We assume this is for capital costs in 2008 dollars. 
Inflating these to 2014 would result in a provincial commitment 
of $14.9 billion.

A ten-year provincial funding commitment of $16 billion was 
announced in 2014–2015. Assume this is applied to capital 
funding. This money has been fully directed to GO RER, 
Hurontario LRT and Hamilton LRT. 

Total provincial capital funding committed = $14.9 billion + 
$16 billion = $30.9 billion

3.3.4  Federal Capital Funding Committed and Probable
The $3 billion balance of First Wave capital funding not provid-
ed by Ontario was largely from the federal government, although 
both York ($350 million) and Toronto ($530 million) contributed 
to the Spadina Subway Extension.8 Toronto also contributed to 

4. The Big Move, pg. 68

5. The Big Move, pg. 71

6. Metrolinx Investment Strategy, 
pg. 23–29. Total capital cost is 
indicated as $16 billion. Specific 
costs on each project were not 
given but can be estimated from 
other sources: TYSSE (2.6), 
Eglinton LRT (5.3), Scarborough 
RT (1.8 — note this is before the 
technology changed and extra 
funds supplied by the feds and 
City), Finch LRT (1.0), Sheppard 
LRT (1.0), Mississauga BRT (0.3), 
York Viva (1.4), UP Express (0.5), 
GO Georgetown corridor (1.5), 
Union Station Upgrades (0.7)

7. Metrolinx Investment, pg. 30–36. 
Capital costs were: Relief Line 
(7.4), Yonge North Subway 
Extension (3.4), GO Rail 
Expansion (4.9), GO Lakeshore 
Express Rail Ph 1 (1.7),Electrifi-
cation of GO Kitchener Line and 
UP Express (0.9), Brampton 
Queen RT (0.6), Dundas Street 
BRT (0.6), Durham Scarborough 
BRT (0.5), Hamilton LRT (1.0), 
Hurontario-Main LRT (1.6),  
for a total capital cost of  
$22.6 billion

8. Hemson Report “2015 Develop-
ment Charges Amendment 
Background Study: Transit 
Service Scarborough Subway 
Extension”, April 7, 2015 
prepared for City of Toronto. 
Table 9, pg. 19

http://www.metrolinx.com/en/regionalplanning/funding/IS_Full_Report_EN.pdf
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the Union Station project. Assume total federal funding for 
First Wave projects is $2 billion in 2014 dollars. 

In 2013, the feds committed $660 million to the Scarborough 
Subway Extension.9

In 2015, the feds announced a commitment of $2.6 billion for 
SmartTrack. SmartTrack is an enhancement of the approved 
and funded RER program. The enhancements, involving 
additional stations, higher frequencies and TTC-level fares, 
have not been approved and are therefore not included as 
capital requirements in this workup. Optimistically, assume the 
federal funds will be applied to base case RER or other projects 
already cited above. 

The Federal Public Transit Fund initiated by the Harper 
Government in 2015 planned to ultimately direct $1 billion per 
year in new funding to public transit, commencing in 2017–18. 
However, the 2016 budget by the Trudeau Liberals basically 
cancelled this program, as it would “transfer remaining 
uncommitted funds from older federal infrastructure programs 
to municipalities through the Gas Tax Fund”. As nothing had 
been committed, there are no funds to transfer. 

Instead, the 2016 Budget by the Liberals promises to invest  
$11.9 billion over 5 years to infrastructure, of which $3.4 billion 
is for public transit and will be dispensed in the first 3 years. 
The funding will be allocated based on transit ridership, with 
Ontario receiving $1.487 billion. Assuming 80% of this goes  
to GTHA, this works out to about $1.2 billion. It is assumed that 
this new federal funding is over and above the earlier federal 
commitments. 

Total federal capital commitment (firm) = $2.0 billion + 
$0.66 billion + $2.6 billion = $5.3 billion 

Probable additional federal capital commitment = $1.2 billion

3.3.5  Municipal Commitments
Total municipal commitments are estimated at $1 billion  
for First Wave projects (see 3.3.4) and $0.9 billion for the 
Scarborough Subway Extension.

Total Municipal capital commitment = $1.0 billion + $0.9 billion 
= $1.9 billion

3.3.6  Total Committed Capital Funds
$30.9 billion + $6.5 billion + $1.9 billion = $39.3 billion

The thirteen projects for which this capital is earmarked,  
namely the ten First Wave projects, GO RER, Hurontario LRT 
and Hamilton LRT, will largely be completed by about 2023.  

3.3.7  Capital Funding Gap
$68.1 billion − $39.3 billion = $28.8 billion  

As per the section above, this capital infusion should be for 
projects to be constructed in the period about 2023–2032.
 

3.4  Operating, Maintenance and Rehabilitation Costs 
(excluding debt financing)

3.4.1  Operating/Rehabilitation Funds Required 
As capital projects come on stream, there starts to be a need  
for funding to cover operating, maintenance and rehabilitation 
costs. Figure 2 of The Big Move10 shows that, for a capital 
investment program of $50 billion (uninflated dollars) over 25 
years, operating expenditures at full buildout are about $1.4 
billion per year and rehabilitation costs are $1.9 billion per year. 
Operating costs commence immediately after completion of the 
capital project, while rehabilitation costs for a particular 
project commence about 5 years after completion. 

Consistent with this, the Investment Strategy document 
observed11 that to build the Next Wave projects ($34 billion per 
year capital) would require a stable revenue stream of about 
$2.0 billion per year in perpetuity. 

Some of the First Wave projects are already operating (UP 
Express, Mississauga Transitway, some GO improvements, 
parts of VIVA, parts of Union Station). To date, operating costs 
have been covered from general revenues by government, which  
is either the province or the municipality. Rehabilitation costs 
to date are minimal. 

9. Hemson Report “2015 
Development Charges 
Amendment Background 
Study: Transit Service 
Scarborough Subway 
Extension”, April 7, 2015 
prepared for City of 
Toronto. Table 9, pg. 19

10. The Big Move, pg. 73

11. Metrolinx Investment 
Strategy, pg. 57
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The balance of the thirteen First Wave and committed Second 
Wave projects will be completed between now and the early 
2020s, with major projects as follows:  

 ○ Toronto-York Subway Extension (2017)

 ○ Eglinton LRT (2020)

 ○ Finch West LRT (2021), Sheppard LRT (2025)

 ○ GO RER (2022/2023)

 ○ Scarborough Subway Extension (2025)

 ○ Hurontario LRT (2021) 

 ○ Hamilton LRT (2021)

Therefore, for the total committed capital funding of $39.3 
billion, a small amount of operating cost funding is needed now, 
growing to $1.1 billion per year at full buildout. Rehabilitation 
funding will be needed starting about 5 years after first project 
completion, growing to $1.4 billion per year. 

If an additional tranche of capital funding is found in 2023–2032 
to cover the remaining capital gap ($28.8 billion), an additional 
operating fund stream will be needed, growing to $0.9 billion per 
year and a rehabilitation stream will be needed starting about 5 
years after completion and growing to about $1.2 billion per year.

3.4.2  Operating/Rehabilitation Funds Committed
There has been no commitment as yet by government to develop 
revenue streams to cover this large pending operating/rehabili-
tation cost requirement. Unless this is done, the funds will need 
to come from general government revenue. 

3.4.3  Calculation of Yearly Operating and Rehabilitation Costs

This expenditure profile has been plotted in the graph on the 
following page.

Cumulative costs can readily be calculated by determining  
the area under the graph for any year of interest.

Yearly Operating Costs Yearly Rehabilitation Costs

Costs from projects constructed 
with first tranche of $39.3 billion 
capital

Near-zero in 2014, growing linearly to $1.1 
billion per year by 2022 and then remaining  
at $1.1 billion per year.

Zero in 2019, growing linearly to $1.4 billion 
per year by 2027 and remaining at that level. 

Costs from projects constructed 
with new injection of $28.8 billion 
capital (second tranche)

Near-zero in 2023, growing linearly to $0.9 
billion per year by 2032 and then remaining  
at that level.

Zero in 2028, growing linearly to $1.2 billion 
per year by 2037 and remaining at that level.
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Project Name km Existing 2008 km completed 
post-2008

km funded km not 
funded

Lakeshore Hamilton to Oshawa Express Rail 116 yes - 116 -

Brampton-Union Express Rail 32 yes - 32 -

Milton to Union/Summerhill RR 50 yes - - 50

Georgetown-Brampton RR 16 yes - - 76

Richmond Hill GO to Union RR 26 yes - - 26

Scarborough RT (Kennedy to Malvern) 11 yes - 11 -

Bloor-Danforth Subway 26 yes - - -

Yonge-University-Spadina Subway 30 yes - - -

Sheppard Subway 5 yes - - -

Barrie (Bradford to Union) RR 99 yes, to Barrie - 131 -

Mount Joy to Union RR 51 yes, to Lincolnville - 68 -

James Street to Stoney Creek RR 10 - - 10 -

Pearson-Union RR 25 - 25 - -

Bolton-Union RR 36 - - - 36

Crosstown RR (Dundas Street to Summerhill) 7 - - - 7

Aurora Road to Richmond Hill GO RR 20 - - 15 5

Locust Hill to Union/Summerhill RR 33 - - - 33

Seaton to Union/Summerhill RR 40 - - - 40

Lakeshore Oshawa to Bowmanville RR 18 - - 18 -

Spadina Subway Extension (Downsview to Vaughan CC) 8 - - 8 -

Yonge Subway Extension (Finch to Richmond Hill) 7 - - - 7

Hamilton James (Downtown-Airport) 15 - - - 15

Hamilton King/Main (McMaster to Eastgate) 14 - - 14 -

Burlington Connector (Fairview GO to Burlington) 2 - - - 2

Dundas Street  (Brant Street to Kipling) 41 - - - 41

Trafalgar (Hwy 407 to Midtown Oakville) 9 - - - 9

Hwy 403 Transitway (Midtown Oakville to Renforth/Airport) 25 - 12 8 5

Hwy 10 (Mayfield West to Downtown Brampton) 7 - - - 7

Based on project 
numbering from 
Schedules 1 and 2 
in The Big Move, 
pg. 96.  
 
Unless indicated, 
projects are BRT/
LRT.

Project lengths 
from Modeling 
Backgrounder 
(December 2008) 
or by measurement

4.  STATUS OF VARIOUS PROJECTS OF THE BIG MOVE
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Project Name km Existing 2008 km completed 
post-2008

km funded km not 
funded

Main Street Acceleride (Downtown Brampton to Hwy 407) 6 - - 6 -

Hurontario (Hwy 407 to Port Credit) 19 - - 19 -

Waterfront West (Port Credit GO to Union) 21 - - - 21

Queen St. Acceleride (Downtown Brampton to Peel-York boundary) 8 - - - 8

VIVA Hwy 7 (Peel/York boundary to Locust Hill) 46 - 10 14 22

Finch West (Pearson to Finch Station) 24 - - 11 13

Eglinton (Pearson to Kennedy) 31 - - 19 12

Hwy 427 (Pearson to Kipling Station) 12 - - - 12

Jane (Vaughan CC to Bloor) 17 - - - 17

Don Mills (Hwy 7 to Bloor) 20 - - - 20

VIVA Yonge (Richmond Hill to Newmarket Centre) 28 - - 13 15

Sheppard East (Don Mills Stn. to Meadowvale/Scarborough Centre) 17 - - 13 4

Hwy 2 (Scarborough Centre to Downtown Oshawa) 34 - - - 34

Brock Road (Downtown Pickering to Hwy 407) 7 - - - 7

Oshawa Connector (Oshawa GO to Downtown Oshawa) 2 - - - 2

Highway 407 BRT in mixed traffic (Halton to Durham) - - - - -

Cooksville to Union Express Rail - - - - -

Richmond Hill to Union Express Rail - - - - -

Downtown Relief Subway (Bloor West - Downtown - Danforth) 13 - - - 13

Hamilton Mohawk (Centre Mall to Ancaster) 17 - - - 17

Brant (Fairview GO to Dundas Street) 7 - - - 7

Trafalgar/Main (Downtown Milton to Hwy 407) 16 - - - 16

Steeles Acceleride (Lisgar GO to Hwy 427) 28 - - - 28

Hwy 427 North (Pearson to Queen Street) 11 - - - 11

Hwy 407 Transitway (Hwy 427 to Markham Centre) 35 - - - 35

Steeles (York U to Milliken GO) 16 - - - 16

VIVA Yonge North (Newmarket Centre to Green Lane) 5 - 5 - -

McCowan (Markham Centre to Scarborough Centre) 13 - - - 13

Scarborough-Malvern (Kennedy Station to Malvern) 14 - - - 14

Steeles/Taunton (Milliken GO to Downtown Oshawa) 48 - - - 48

Simcoe (Downtown Oshawa to Hwy 407) 9 - - - 9
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TOTALS km Existing 2008 km completed 
post-2008

km funded km not 
funded

Total new projects per 2008 RTP 1303
Total "new transit" = 1303−61 km 1242
Total including Kitchener, Barrie, Lincolnville (109 km) 1412 61 52 526 773

Prorate our 1242 km “new transit” number to Metrolinx  
“new transit” number of 1225 km and add 109 km additions  
+ 61 km existing = 1395 km

1395 61 52 519 763
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This report was compiled and released  
by Move the GTHA, a diverse group  
of organizations from health, labour, 
business, policy, environment, and 
citizen advocacy working together to 
build awareness, engagement and 
education in support of investment in  
our region’s transportation system.

This report was completed thanks to  
the generous support of the Metcalf 
Foundation. 
 
August 2016
Design by Studio Jaywall 

This background report supplements 
the report Are We There Yet? which is 
available at: movethegtha.com

http://movethegtha.com/wp-content/uploads/2016/08/AreWeThereYet.pdf

